COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2003

ESTI MATE SUMVARY 15: 35: 41
CONTI D: C13348 ESTI MATE NO. 0002 PROG SPEC YR: 2002
PCN: 13348-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.5 DAYS TIME ALLOW 100 WORK DAYS
Belleview; University to I 25 PERCENT TI ME: 51.50 ORI G TI ME ALLOW 100 WORK DAYS
PROQJECT NO STA 0881-012
Belleview; University to I 25
NAVE OF ROAD: SH 88
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 15/ 2003 DATE TI ME STARTED 04/01/2003
2500 E BRANNAN WAY DATE LET 01/ 16/ 2003 DATE WORK BEGAN  04/01/2003
DATE AWARDED 01/ 22/ 2003 DATE TI ME SToPPED 07/31/2003
DATE CONTRACT EXECUTED 02/ 05/ 2003 DATE ACCEPTED 07/31/ 2003
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 04/ 01/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQIECT AMT: $ 1, 235, 575. 03 PARTI Cl PATI NG $ 1,113, 763. 33 $ 736, 887. 24
AWARD PRQJECT AMT: $ 1,344, 295. 43 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 14% TOTAL EARNI NGS 1,113, 763. 33 736, 887. 24
FUNDS AVAI LABLE: $ 121, 811. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,113, 763. 33 736, 887. 24
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 10, 486. 54 -9,094.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,103, 276. 79 727,792.72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1,103, 276. 79 727,792.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 727,792.72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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PCN: 13348-BI D ESTI MATE RUN 06/ 17/ 2003
PRQIECT: STA 0881-012 ESTI MATE NO 0002 15:35:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00011 TREE TRI MM NG 0. 000 0. 000
EACH 0. 000 0. 00
79. 30000 0. 000 0.00
0010 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 7.000 7.000
SY 0. 000 0. 00
10. 58000 7.000 74. 06
0015 202-00200 *REMOVAL OF SI DEWALK 254.700 199. 100
SY 0. 000 0. 00
8. 10000 199. 100 1,612.71
0020 202-00203 *REMOVAL OF CURB AND GUTTER 847.500 719. 500
LF 0. 000 0. 00
5. 00000 719.500 3,597.50
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 57. 100 57. 100
SY 0. 000 0. 00
11. 80000 57.100 673.78
0030 202-00220 *REMOVAL OF ASPHALT MAT 710. 000 6. 900
SY 397. 000 5, 319. 80
13. 40000 403. 900 5,412. 26
0035 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 123, 383. 000 121, 000. 000
SY 1, 500. 000 1, 650. 00
1. 10000 122, 500. 000 134, 750. 00
0040 202-00810 *REMOVAL OF GROUND SI GN 2.000 0. 000
EACH 2.000 105. 80
52. 90000 2.000 105. 80
0045 202- 04005 CLEAN VALVE BOX 33. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0.00
0050 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 640. 000 0. 000
(14 235. 000 1, 856. 50
7.90000 235. 000 1, 856. 50
0055 203-01597 *POTHOLI NG 50. 000 3. 000
HOUR 0. 000 0. 00

142. 80000 3. 000 428. 40
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PCN: 13348-BI D ESTI MATE RUN 06/ 17/ 2003
PRQJECT: STA 0881-012 ESTI MATE NO 0002 15: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00011  *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
10. 80000 0. 000 0. 00
0065 208-00020 *SILT FENCE 37.000 37. 000
LF 0. 000 0. 00
1. 00000 37. 000 37.00
0070 208-00050 *STORM DRAIN | NLET PROTECTI ON 62. 000 62. 000
EACH 0. 000 0.00
108. 90000 62. 000 6, 751. 80
0075 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 0. 250
LS 0.500 528. 75
1, 057. 50000 0. 750 793. 13
0080 210-04010  ADJUST MANHOLE 124. 000 62. 000
EACH 0. 000 0.00
319. 00000 62. 000 19, 778. 00
0085 210-04050 ADJUST VALVE BOX 70. 000 31. 000
EACH 0. 000 0. 00
130. 50000 31. 000 4, 045. 50
0090 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 394. 990 55. 100
TON 339. 890 25, 389. 78
74. 70000 394. 990 29, 505. 75
0095 403-00800 EMERGENCY POTHOLE REPAIR 5.240 5. 240
TON 0. 000 0. 00
151. 70000 5. 240 794. 91
0100 403-34871  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 76-28) 16, 160. 750 1, 098. 200
TON 15, 062. 550 549, 783. 08
36. 50000 16, 160. 750 589, 867. 38
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 352. 000 602. 000
GAL 6, 750. 000 10, 125. 00
1. 50000 7, 352. 000 11, 028. 00
0110 412-00600 * CONCRETE PAVEMENT (6 | NCH) 63. 300 63. 300
5% 0. 000 0.00
37. 80000 63. 300 2,392.74



CONTI D: C13348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13348-BI D ESTI MATE RUN 06/ 17/ 2003
PRQJECT: STA 0881-012 ESTI MATE NO 0002 15: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 174. 500 0. 000
5% 0. 000 0.00
77. 90000 0. 000 0. 00
0120 607-11525 FENCE (PLASTI C) 107. 000 107. 000
LF 0. 000 0. 00
3.20000 107. 000 342. 40
0125 608-00000 *CONCRETE SI DEWALK 230. 600 175. 000
5% 0. 000 0.00
38. 80000 175. 000 6, 790. 00
0130 608-00010 *CONCRETE CURB RAMP 15. 600 15. 600
sy 0. 000 0. 00
268. 90000 15. 600 4,194. 84
0135 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 124. 500 124. 500
LF 0. 000 0.00
19. 00000 124.500 2, 365. 50
0140 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 594. 500 594. 500
LF 0. 000 0. 00
17. 90000 594. 500 10, 641. 55
0145 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 63. 000 63. 000
SF 0. 000 0.00
11. 60000 63. 000 730. 80
0150 612-00001  *DELI NEATOR (TYPE I) 42.000 0. 000
EACH 42.000 667. 80
15. 90000 42.000 667. 80
0155 612-00002  *DELI NEATOR (TYPE I1) 92. 000 0. 000
EACH 92. 000 1, 656. 00
18. 00000 92. 000 1, 656. 00
0160 612-00003  *DELI NEATOR (TYPE I11) 28. 000 0. 000
EACH 28. 000 532. 00
19. 00000 28. 000 532. 00
0165 614-00011  *SIGN PANEL (CLASS I) 15. 000 0. 000
SF 15. 000 222.00
14. 80000 15. 000 222.00
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PCN: 13348- Bl D ESTI MATE RUN 06/ 17/ 2003
PRQJECT: STA 0881-012 ESTI MATE NO 0002 15: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 *SIGN PANEL (CLASS I1) 9. 000 0. 000
SF 9. 000 190. 80
21.20000 9. 000 190. 80
0175 614-00013 *SI GN PANEL (CLASS 111) 40. 000 0. 000
SF 40. 000 848. 00
21. 20000 40. 000 848. 00
0180 614-01582 *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 46. 000 0. 000
LF 46. 000 1,214. 40
26. 40000 46. 000 1,214.40
0185 614-72875 *LOOP DETECTOR W RE 800. 000 0. 000
LF 800. 000 3, 840. 00
4.80000 800. 000 3, 840. 00
0190 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 11. 000 11. 000
EACH 0. 000 0. 00
5,271. 80000 11. 000 57, 989. 80
0195 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 500
LS 0. 250 690. 05
2,760. 20000 0. 750 2,070. 15
0200 626- 00000 *MOBI LI ZATI ON 1.000 0. 600
LS 0. 400 6, 833. 96
17, 084. 90000 1. 000 17, 084. 90
0205 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 1, 057.53
4, 230. 10000 0. 750 3,172.58
0210 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 20,770. 410 0. 000
SF 8,981. 090 14,369.74
1. 60000 8,981. 090 14, 369. 74
0215 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 319. 000 132. 000
GAL 187. 000 7,910. 10
42. 30000 319. 000 13,493.70
0220 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 189. 680 103. 300
SF 3, 086. 380 26, 234. 23

8. 50000 3,189. 680 27,112. 28
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PCN: 13348- Bl D ESTI MATE RUN 06/ 17/ 2003
PRQJECT: STA 0881-012 ESTI MATE NO 0002 15: 35: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 266. 000 0. 000
VORD- SYMBOL
( ) SF 693. 500 10, 263. 80
14. 80000 693. 500 10, 263. 80
0230 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 3, 808. 000 320. 000
XWALK- STOPLI NE
( SF 1, 776. 000 16, 872. 00
9. 50000 2, 096. 000 19, 912. 00
0235 629-01210  *ADJUST MONUMENT BOX 8. 000 4. 000
EACH 0. 000 0.00
239. 60000 4. 000 958. 40
0240 630-00000 *FLAGG NG 953. 500 403. 000
HOUR 452.500 10, 045. 50
22.20000 855. 500 18, 992. 10
0245 630-00003  *UNI FORVED TRAFFI C CONTROL 32. 000 24. 000
HOUR 8. 000 465. 60
58. 20000 32. 000 1, 862. 40
0250 630-00007 *TRAFFI C CONTROL | NSPECTI ON 49. 000 9. 000
DAY 10. 000 317.00
31. 70000 19. 000 602. 30
0255 630-00012 *TRAFFI C CONTROL NMANAGENENT 67. 000 25. 000
DAY 25. 000 10, 575. 00
423. 00000 50. 000 21, 150. 00
0260 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 40. 000 18. 500
EACH 17. 500 925. 75
52. 90000 36. 000 1, 904. 40
0265 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 84. 64
52. 90000 3. 600 190. 44
0270 630-80344  *CONSTRUCTI ON TRAFFI C Sl GN ( SPECI AL) 118. 000 68. 000
SF 54. 400 1,153. 28
21. 20000 122. 400 2,594. 88
0275 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 2,538. 08
3, 172. 60000 1. 800 5, 710. 68



CONTI D: C13348

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 13348- Bl D ESTI MATE RUN 06/ 17/ 2003
PRQJECT: STA 0881-012 ESTI MATE NO 0002 15: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 1. 500
TYPE
) EACH 1. 200 634. 56
528. 80000 2.700 1,427.76
0285 630-80360 *DRUM CHANNELI ZI NG DEVI CE 26. 000 13. 000
EACH 10. 400 384. 80
37.00000 23. 400 865. 80
0290 630-80380 *TRAFFI C CONE 300. 000 150. 000
EACH 120. 000 1, 656. 00
13. 80000 270. 000 3, 726. 00
0295 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 4. 000 0. 000
DAY 0. 000 0.00
264. 40000 0. 000 0. 00
0300 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 23, 234. 480 0. 000
F A 19, 945. 910 19, 945. 91
1. 00000 19, 945. 910 19, 945. 91
0315 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700-70034 F/ A QIT COLORADO PRQIECT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70310 F/ A LANDSCAPI NG RESTORATI ON 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1, 214,953.03 %

736,887.24 $ 1,093, 141.

33
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PCN: 13348- Bl D ESTI MATE RUN 06/ 17/ 2003
PRQJECT: STA 0881-012 ESTI MATE NO 0002 15: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0330 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
11, 632. 90000 1. 000 11, 632. 90
0335 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
8, 460. 30000 1. 000 8, 460. 30
0340 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
528. 80000 1. 000 528. 80
CAT 0400 CURRENT AMI  $ 20,622.00% 0.00% 20, 622. 00

PRQJECT TOTAL CURRENT AMI $ 1, 235,575.03$% 736,887.24% 1,113, 763. 33



